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Diary #: 180 Date: 08-Dec-200 Tuesday

Approved Date:

Shift Hours: Break: Over Time:
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Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM
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Diary: Dispute

Office work

·Talked to Amer about another person to handle the SWPPP now that Mohsen is taking sick leave . I
suggested Jonathan and Behzad.
·Reviewed and signed C-93, memo and CCO 132 to go to Amer and the contractor.
·Signed C-93 and CCO 1-2 for Additional funds to go to Amer and DO.
·Reviewed and signed CCO 85-3, request for additional funds to go to Amer and DO .
·Received an email from Jaime and Parviz regarding tagging of conduits . The response by Parviz is as
follows:
1. I recommend to permanently marking the stub-up of conduits in the vault in accordance with contract
plan because this Contractor (04-0120L4) will not be the last Contractor that will fill the duct bank conduits.
2. I propose for convenient of the Contractor at this stage the use of plastic tag that could be written
conduit number with permanent ink in the field and secure to stub-up conduits in the vault with a nylon tie-
wrap.
·Accepted an invitation by Sherif to attend a meeting with Roadway Electrical to resolve conduit labeling
and other pending electrical issues. The meeting will be at 11:00 a.m. on Friday, December 11, 09.
·Ahmad in training today. iEWBs
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